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21-23 Biennium
Funding Summary

S84.5 Million Total

S74.5 Million via
HB 1431 (Bonding Bill)

S$10.0 Million via
HB 1020 (SWC Budget
Bill)

Allocated by State Water
Commission in August
2021

Uses:

FN 0 A
SRIB._ || City of Miiot

$71.35 M $13.15 M

> §71.35 Million to the Souris River Joint Board for
Construction and Engineering Throughout the
Basin (Including Minot) and Acquisition
Activities Outside Minot City Limits

> §13.15 Million to the City of Minot for
Acquisition Activities inside City Limits

Contracts between the State Water Commission
and SRJB / City of Minot signed in September 2021




Estimated
Activity Cost
PROPERTY Minot $ 17,533,333
ACQUISITIONS

(75% STATE) Outside of Minot S 5,000,000
Phase WC-2: Robinwood Levee S 4,000,000
DESIGN & Phase MI-8: Valker Road South Levee S 3,000,000

PERMITTING
(65% STATE) Phase MI-9: Burdick Expressway Bridge S 4,000,000
O r| | n a | Phase RU-1: Rural Conveyance Improvements S 1,000,000
g Phase MI-5: Northeast Tieback Floodwall S 64,000,000
2 1— 2 3 B lennium Phase WC-1B: Tierrecita Vallejo Levee South $ 13,000,000
\NO r k P | a n CONSTRUCTION Phase SA-1: Sawyer Bridge S 4,000,000
(65% STATE) Phase VE-1: Velva Bridge $ 4,000,000
Phase RC-1: Mouse River Park Bridge S 4,000,000
Phase RU-1: Rural Conveyance Improvements S 3,000,000
TOTAL S 126,533,333
STATE FUNDS S 84,500,000
LOCAL FUNDS S 42,033,333

)SR]B City of Minot

SOURIS RIVER JOINT BOARD




Original 2021-2023 Biennium
Minot Work Plan

Northeast Tieback
<4— Floodwall Construction
(S64M Total)

Burdick Expy Bridge /
4— Roosevelt Park Zoo
Design ($4M Total)

T Valker Road /
Tierrecita Vallejo Levee South
Design (S3M
?:OUﬂt‘ Le\tl.ee Minot Acquisitions Tota;g) (>
A ~ ($17.5M Total)

($13M Total) 21-23 Work Plan Legend:

Construction Activity

L E—
MINOT ' Design Activity




Significant Progress Made Towards
Minot Milestone 1
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Napa Valley / Forest

Road Levees \‘\“

Construction ‘\“
)
Complete 2020 TN / 4th Avenue

¢ Floodwalls
Construction
T ( Complete 2021

Tierrecita Vallejo Maple Diversion:

Levee Phases * January 19*" Funding Announcement
Construction ' e $61.45 Million (Fully Funded 65%
Complete 2023 Federal Share)

* Non-Federal Share not yet secured
* Approx. $100k received by St. Paul
District of USACE thus far

MINOT

Northeast Tieback

<4—— Floodwall

Construction
Complete 2024

Construction Funding Status:

s Fully Funded

EEEEEE NotYet Funded
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Removes Approximately
60% of Minot Residents
from the FEMA Regulatory
i Floodplain
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City of Miriot

e Flood Plain Properties 2,761

Residential Dwellings 1,822
Rental Dwellings 723
Commercial Properties 216

e FEMA Flood Map Risk Level Changed October 1,
2021 (FEMA Flood Ins. 2.0)

e FEMA Policy Base Rates Increased in Minot On
Average 65%

e FEMA Flood Map Risk Level Re-evaluation Expected to
Be Completed in 2024
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City of Minet

Flood Insurance Projected Increases

10 Year Build Rate Versus 20 Year Build Rate

Property Description | 12 Year Build | 20 Years Build | Cost Savings
2021-2033 2021-2041

Residential Dwellings $15,365,803 44,272,134 $28,906,331
Rental Dwellings S11,758,734 $33,083,984 S21,325,250
Commercial Properties $23,699,685 $25,791,792 $22,091,927

Combined Properties $50,824,402 $123,147,910 $72,323,508



Original 2021-2023 Biennium
Rural Work Plan

SR]B City of Minot

Mouse River Park
Bridge Construction

Robinwood Levee
Design ($4M Total)

($4M Total)

ouse Riverark 21-23 Work Plan Legend:
Sawyer Bridge Construction Activity
Construction _ N
($4M Total) Design Activity

Rural Acquisitions
(S5M Total)

; ,\\d‘ Velva Bridge
| Construction
(S4M Total)

Rural Conveyance
Improvements
(S4M Total)




(O)SRJB, City of Miriot

Progress in Rural Portions
of the Mouse River Valley

North Construction Funding Status:
/ Mouse River

Levee Phase s Fully Funded

. Des Lacs / Complete

River Levee 2022
Phase .
Complete Bridge . .
2023 Replacement Construction of all Burlington

Complete 2019 phases of the project will be

complete by 2023.

South Mouse

River Levee _—p»

Phase Complete
2021

Burlington



| PREVIOUS FUNDING

SCEMARIO 1

SCENARIO 2
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SCENARIO 3
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FASTER IMPLEMENTATION

WILL SAVE MILLIONS

To date, the project has received funding from Stote, federal and local agencies totaling $409 million, with §2287
million being provided by the State of North Dekota. This funding has been used for acquisitions, refooations, design,
permitting and constrechion octivities. Taking into eocount the reduction in funding during the 19-21 bienniwm, the
overage State aporopriation level for the Mouse River Enhanced Flood Protection Project has been $45.7 million per
biemnium since 2071, it is estimated that the totol new oppropriction (Mtate, federal and local) needed to complete

the project is $674 million.

INFLATION

Thus far, the project has been able
to counteract the effects of inflation
throwgh value engineering. The initial
budget for the project, established in
2013, was $1.028 bilion. The current
total budget for the project is $1.083
billion, with $674 million currently
unfunded. The estimated Siate share
tw complete the project is $452
million {2021 dollarsl, zssuming no
additional federal funding.

As the schedule for the project is
extended, the costs will increase due
o inflation. Three funding scenamos
have been developed for the project
based on varying degrees of funding.

Scenario 1 is based on assuming the
average of the State appropriatons
since 2011 imthe 2021-2023 biennium
with a 3% annual escalator. Based on
this assumed funding scenario, the
project will be completed in 2041,
and the total cost to complete the
project would be $302 million.

Scenario 2 is based on assuming
funding being made available during
a fast-track project implementation
over the next 7 years. Based on
this assumption, the project will be
completed in 2028 and the total cost
to complete the project would be
§735 million. This represents a §167
million reduction in the total project
costs as compared to Scenario 1.

Scenario 3 5 based on assuming
funding being made available during
a 10-year project implementation.
Based on this assumption, the
project will be completed in 2031,
amd the total cost to complete the
project would be $767 million. This
represents a $135 million reduction
in the total project costs as compared
to Scenario 1.
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Toeal Cost t0 Complete: §735 milion
State Shane tn Complete: $493 milion
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Combatting Inflation Through
Project Advancement

To date, inflationary costs have been held in check through
value engineering and establishment of a highly competitive
bidding environment for project phases

Shortening the project implementation schedule will save

millions of dollars in:

* Construction cost increases (up to $150 million)

* Future flood damages, if a flood were to occur during project
implementation ($1 billion in 2011)

* Flood insurance premiums

Bids received in 2022 have generally been 5% to 15% over
original estimates generally due to material supply shortages,
labor shortages and fuel costs across the country.



Synopsis of Federal Funding
Through 2022 for Enhanced

US Department of Housing and Urban Development (HUD)

2012 Community Development Block Grant — Disaster Recovery (CDBG-DR)

* $6.5 million for Minot acquisitions, relocations and demolition

2012 Community Development Block Grant — Disaster Recovery (CDBG-DR)

« S$3.1 million for Ward County acquisitions, relocations and demolition

Received

“lood Protection
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2014 Community Development Block Grant — Disaster Recovery (CDBG-DR)

* $14.6 million for Minot acquisitions, relocations and demolition

2016 Community Development Block Grant — National Disaster Resilience (CDBG-NDR)

» $21.0 million for Minot acquisitions, relocations and demolition




Synopsis of Federal Funding
Through 2022 for Enhanced

Federal Emergency Management Agency (FEMA)

2013 Hazard Mitigation Grant Program — Minot WTP

« $22.3 million for flood protection around the Minot / NAWS
water treatment plant and high service pump station

2013 Hazard Mitigation Grant Program — Ward County
Acquisitions

* $1.1 million for acquisitions, relocations and demolition

Received

“lood Protection




Synopsis of Federal Funding Received
Through 2022 for Enhanced Flood Protection

Office of Local Defense Community Cooperation (OLDCC)

2021 Defense Community Infrastructure Program

* 59.8 million for flood protection in northeast Minot related to
Phase MI-5




Synopsis of Federal Funding Received
Through 2022 for Enhanced Flood Protection

US Army Corps
2022 Construction of Maple Diversion (Phase Mi-4) of Eng i Neerss

* S61.5 million for federal share of construction of
Maple Diversion

United States Army Corps of Engineers (USACE)

2015 Federal Feasibility Study

« $1.5 million for federal share of feasibility study to
determine federal interest in Maple Diversion




Synopsis of Federal Funding Received
Through 2022 for Enhanced Flood Protection
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US Army Corps
of Engineers=~

~$141 Million



On behalf of the
residents of the
Mouse River
Basin...

Project information may be viewed or downloaded at:
http://www.mouseriverplan.com

Construction progress videos may be viewed at:

://www.youtube.com/channel/UCJEMcuR74qgzNP
Thank You. 7839zQhCTg



http://www.mouseriverplan.com/
https://www.youtube.com/channel/UCJEMcuR74qzNPZ83qzQhCTg

